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Overview

1. The Standards and Trade Development Facility (STDF) is a global programme in capacity building and technical co-operation established by the Food and Agriculture Organization of the United Nations (FAO), the World Organisation for Animal Health (OIE), the World Bank, the World Health Organization (WHO) and the World Trade Organization (WTO).  It assists developing countries to comply with food safety, animal and plant health (sanitary and phytosanitary or SPS) measures in international trade.  Other international organizations, donors and developing countries also participate.

2. The STDF has two main aims: 

· to assist developing countries enhance their expertise and capacity to analyze and to implement international sanitary and phytosanitary (SPS) standards, improving their human, animal and plant health situation, and thus ability to gain and maintain market access;  and 

· to act as a vehicle for co-ordination among technical co-operation providers, the mobilization of funds, the exchange of experience and the dissemination of good practice in relation to the provision and receipt of SPS-related technical co-operation.
3. Applications for STDF funding may be made at any point in the year but should be received 45 days prior to each Working Group meeting to be considered at that time.  The next deadline for the submission of project proposals is  27 August for the Working Group meeting on 10 October 2008.  More detailed information on the STDF can be found on the website (www.standardsfacility.org).

Operating Plan for 2008-09

4. An Operating Plan for 2008-09 was adopted by the Policy Committee in November 2007.  The operating plan focuses on four main thematic areas:  (i) coordination;  (ii) project development;  (iii) project implementation;  and (iv) dissemination of results.  Greater emphasis is placed on the STDF acting as a forum for information exchange and coordination in the supply and receipt of SPS-related technical cooperation.  
Coordination

5. The STDF organized a workshop on SPS-related capacity evaluation tools developed by international organizations on 31 March 2008.  Some 200 delegates from the WTO’s SPS Committee, including 15 developing country officials funded by the STDF, attended.  The meeting  considered the merits of specific and generic tools;  role of the beneficiary in the choice of tool, its application and end use;  public dissemination of results versus confidential usage;  and scope for collaboration and cooperation in the future development and use of these tools.  Broad agreement emerged on the need to strive towards harmonization of approaches while respecting the needs of beneficiaries.  Information about the workshop, including the presentations and podcasts of some sessions, is available on the SPS gateway of the WTO website. 
6. Within the framework of the Aid of Trade Initiative, the STDF organized regional workshops on the mobilization of capacity building resources in the area of food safety, animal and plant health.  These  took place in Cambodia (20-21 May 2008), Uganda (28-29 May 2008) and Guatemala (11-12 June 2008).  The workshops were the culmination of a year-long project in the Greater Mekong Delta Sub-region, East Africa and Central America to synthesize the results of existing SPS capacity evaluations, develop an inventory of technical assistance and identify "gaps" still not being addressed.  

7. Participants at these workshops agreed that this work:  (i) provided an important opportunity for government agencies and donors to discuss experiences in the provision of SPS-related assistance and agree on outstanding priorities;  (ii) promoted a common vision of outstanding needs among government agencies at both the national and regional level;  and (iii) created a valuable foundation on which to mobilize future SPS-related assistance from development partners.  Complete information about these workshops, including national and regional balance sheets and conclusions, is available on the STDF website.
8. The outcomes of these workshops will be evaluated at the STDF Working Group meeting in June 2008 as a basis for the development of further research work in this area in 2008-09.  The Secretariat will report in detail on these events in a separate background document. 
9. In response to the WTO/OECD request for information (GEN/SPS/816), a total of 24 projects in East Africa, the Greater Mekong Delta Sub-Region and Central America were submitted as examples of "good practice" in SPS-related technical co-operation.  Country-level research will be carried out in June and July to seek the views of beneficiaries of the identified projects on elements of good practice in project design, implementation, outputs and the achievement of higher order objectives, which could be replicated in future assistance.  The findings will be analyzed and compiled for presentation to a wrap-up workshop in Geneva on 6 October 2008.  
10. The STDF is organizing a half-day information session on private standards on 26 June 2008, which will be open to SPS Committee delegates.  The focus will be on practical aspects of compliance with private SPS-related standards.  Recent developments in the private standards area and options for reducing compliance costs and promoting dialogue will be presented by representatives of the Africa Observer Project, the Global Food Safety Initiative, CMi and the World Bank, followed by plenary discussion.
11. The STDF is organizing a meeting in October 2008 on initiatives to combat fruit flies in West Africa.  The meeting will provide an opportunity for concerned national and regional organizations, donors and other stakeholders to discuss mechanisms to control fruit flies and mobilize funds for a multi-year action plan for this purpose.  
Project development

12. Project preparation grants (PPGs) are a key mechanism for future STDF programme development.  PPGs are designed to turn good ideas into projects.  As such, they can help overcome constraints faced by developing countries in the articulation of their needs.  To date, a total of 27 PPGs have been approved.  

13. Project preparation grants are also a mechanism for ensuring synergy with other on-going initiatives.  For example, they can support project development for priority actions in the SPS area which have been identified in Diagnostic Trade Integration Studies (DTIS) conducted through the Enhanced Integrated Framework programme (EIF).  
14.  The main criterion in awarding preparation grants is the likelihood that the project developed may receive funding.  Final project funding may be provided by the STDF or from another funding source (e.g. a bilateral donor).  Much greater emphasis is being placed on the use of PPGs to provide a basis for donor interventions and as a vehicle for mobilizing funds for projects developed by the STDF. 
Project funding

15. The STDF funds technical cooperation activities which:

· address underlying issues of SPS capacity building in beneficiary countries (in particular in low income countries, or on a regional basis), ideally through innovative, preventative and / or pilot projects which may be replicated by other donors;  and 

· which aim to address gaps in SPS information, training materials or which aim to improve coordination among SPS technical co-operation providers through collaborative projects.
16. Information on how to apply, eligibility criteria and application forms can be found in the STDF Operational Rules.  A target of 12 projects to be funded through the STDF has been set in the Operating Plan for 2008-09. 

17. An overview of the current status of STDF projects and PPGs is provided in Annex 1. 

Information dissemination 

18. The STDF is developing a short film to raise awareness about the importance of SPS capacity for international trade and economic development.  The film will provide an introduction to SPS issues and their impact on trade and showcase examples from three countries that have been affected by SPS issues.  The selection and contracting of a production company to support this work is in progress following a tender process, and identification of case study countries is underway.  Filming will be carried out in the case study countries from August onwards and on the margins of the SPS Committee meeting in October 2008.  It is hoped that the film will be finalized by November 2008.   
ANNEX 1
IMPLEMENTATION STATUS OF STDF PROJECTS AND PROJECT PREPARATION GRANTS
12 June 2008

(a)
Projects awaiting contracting

	Project
	Title
	Objective
	Implementing/Oversight Agency
	Beneficiary
	Budget (US$)
	Approval date
	Start /End Date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 127
	Support for SPS information systems in Benin
	Improve information flows on SPS requirements, particularly in the private sector in Benin.
	FAO, Benin Chamber of Commerce
	Benin
	363,858
	Nov-07
	To be confirmed (TBC)
	Approved at
Nov-07 Working Group (WG) meeting.
	Discussions ongoing with FAO on contracting.
	Deadline for contracting Nov-08.

	STDF 62
	Strengthening food safety in Cameroon
	Reactivate a national committee on food safety and  train public and private sector stakeholders in Cameroon.  
	FAO
	Cameroon
	461,359
	Nov-07
	TBC
	Approved at 
Nov-07 WG meeting. Project originally approved in Sep-05.  Approval revoked in Mar-07 due to implementation delays.  Project updated and resubmitted.
	Discussions ongoing with FAO on project contracting. 
	Deadline for contracting Nov-08.

	STDF 48
	Quality control for shea and cashew nut products in Benin 
	Apply good agricultural practices to overcome problems of mycotoxin contamination in shea and cashew nut production.  
	TBC
	Benin
	470,575
	Nov-07
	Apr-08 / Mar-10
	Approved at 
Nov-07 WG meeting. Project originally approved in Feb-06.  Approval revoked in
Mar-07 due to implementation delays.  Project updated and resubmitted.
	Draft contracts submitted to applicant and supervisory agency.  Meeting with beneficiary in Benin in Feb-08. 
	Signature of contracts and implementation.


(b)
On-going projects funded by STDF

	Project
	Title
	Objective
	Implementing/Oversight Agency
	Beneficiary
	Budget (US$)
	Approval date
	Start /End Date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 171
	East African Phytosanitary Centre
	Build phytosanitary capacity and increase market access through the establishment of an East African Phytosanitary Centre.
	Kenya Plant Health Inspection Service, Univer-sity of Nairobi, CABI, International Plant Protection Convention (IPPC)
	Kenya and East Africa
	843,240
	Nov-07
	May-08 / May-10
	Approved at 
Nov-07 WG meeting. 
	Contract signed (May-08). 
	Inception report.

	STDF 170
	Strengthening the capacity of government SPS officials in Nepal
	Train government officials on implementation of SPS measures.  Project supports Integrated Framework (IF) Diagnostic Trade Integration Study (DTIS). 
	FAO
	Nepal
	321,600
	Mar-07
	Mar-08 / Mar-10
	Implementation ongoing.
	Contract signed 
(Mar-08).  Project steering committee established and inception workshop held (May-08).  
	Inception report.


	STDF 134
	Capacity building to improve fish trade performance of selected West African countries
	Improve knowledge and awareness of SPS issues in the fisheries sector in five West African countries. 
	FAO
	Benin, Mauritania, Senegal, Sierra Leone and The Gambia
	469,000
	Mar-07
	Mar-08 / Feb-10
	Implementation ongoing. 
	Contract signed 
(Mar-08). 
	Inception report.

	STDF 69
	Improved capacity to ensure safety and quality of Yemeni seafood products
	Assist the Yemen Seafood Exporter's Association to improve the quality and safety of Yemeni seafood products.  
	International Trade Centre (ITC)
	Yemen Seafood Exporters Association (YSEA)
	462,804
	Jun-07
	Sep-07 /

Aug-09
	Implementation ongoing.  (Approval rescinded in Mar-07 due to implementation delays of over one year).
	First mission by ITC (Oct-07).  First bi-annual report received  (Mar-08).  Second tranche disbursed. 
	Second bi-annual report.

	STDF 173
	Assessing capacity building needs of food control systems in developing APEC Member Economies

	Train food safety regulators from developing member economies in Asia Pacific Economic Cooperation (APEC) using FAO's food safety capacity evaluation tools. 
	WTO
	Food safety authorities in selected APEC member economies
	96,500
	Mar-07
	Aug-07 /

Apr-09
	Implementation ongoing.  
	Training workshop in Beijing (Nov-07).  Report on training and financial report received. 
	Final report to be submitted.

	STDF 108
	Developing institutional capacity of countries in the Americas to participate in the SPS Committee
	Promote more active and effective participation in SPS Committee through a regional review of SPS compliance structures and practices.
	WTO
	Member countries of the Inter-American Institute for Cooperation on Agriculture (IICA)
	585,588
	Oct-06
	Oct-07 /

Feb-09
	Implementation ongoing. 
	Contract signed 
(Oct-07).
	Inception report to be submitted. 

	STDF 133
	Building capacity to use the Phytosanitary Capacity Evaluation (PCE) Tool in the Pacific
	Train National Plant Protection Organizations (NPPOs) in the South Pacific to evaluate their services using the PCE tool.  
	FAO
	South Pacific Forum Members
	261,780
	Oct-06
	Aug-07 /

Jul-09
	Implementation ongoing.  
	Inception report approved.
	First interim report received. 

	STDF 145
	Rwanda Horticulture Export Standards Initiative (RHESI)
	Increase Rwanda’s exports of fruit, vegetables and flowers in

international and regional markets. Project developed based on IF DTIS.
	World Bank
	Plant health services and horticulture exporters in Rwanda
	526,674
	Jun-06
	May-07 /

Apr-09
	Implementation ongoing.
	Inception report approved.  Mid-term report received (May-08).
	Mission to Rwanda planned 
(Jul-08).  


	STDF 146
	Strengthening phytosanitary controls in Mali (with a focus on mango exports)
	Expand international market access for fresh produce from Mali through improved phytosanitary control capacity. Project developed based on IF DTIS.
	Ministry of Commerce (IF focal point)
	Mali
	508,000
	Jun-06
	Feb-07 / 
Feb-09
	Implementation ongoing.  
	Inception report approved.
	None required.

	STDF 114
	Effective

aflatoxin management system in Brazil nut production 

	To recover and consolidate export market access through implementation of an effective system to reduce aflatoxin contamination in the Brazil nut production chain. 
	WTO
	Brazil (results will be shared with partners in Peru and Bolivia)
	619,664
	Feb-06
	Jul-06 /
Jul-08
	Implementation ongoing.  
	Discussion of project results and broader market access issues.  Extension granted until 31 Dec. 2008. 
	End of project report.

	STDF 65
	Develop a private/public safety control system for the horticultural export sector in Guinea
	Assist the public and private sector to meet official and commercial standards for fruit and vegetable exports through development of a safety control system.  Project developed based on IF DTIS report.
	UNCTAD
	Guinea
	600,000
	Sep-05
	Dec-05 /  May-08
	Implementation ongoing.
	Request for project extension until Jun-08 granted.
	End of project report.

	STDF 79
	Quality information on SPS issues – a prerequisite for capacity building
	Improve the sharing of information on Codex, OIE and IPPC standards (and supporting scientific evaluations) through the International Portal on Food Safety, Animal and Plant Health (IPFSAPH). 
	FAO
	All developing countries
	470,000
	Sep-05 
	Jun-06 / May-08
	Implementation ongoing.
	Project status report due (Jun-08). 
	End of project report.

	STDF 13
	Development of Regional Action Plans to Enhance Veterinary Capacity in East and West Africa
	Develop regional strategies to strengthen veterinary capacity in East and West Africa with emphasis on improved 

surveillance, reporting, control and implementation of international standards.
	OIE, FAO
	Mali, Ethiopia and Djibouti
	305,000
	Sep-04
	Oct-06 / 
Apr-07
	Implementation ongoing.  One project activity to prepare revised STDF 64 application.
	Project extension granted until Jul-08.
	Report on implementation to be presented at WG meeting in Jun-08.


(c)
Completed projects funded by STDF
	Project
	Title
	Objective
	Implementing/Oversight Agency
	Beneficiary
	Budget (US$)
	Approval date
	Start /End Date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 120
	Risk analysis and risk assessment training in India
	Enhance knowledge and skills of Indian officials on risk analysis and risk assessment procedures.
	WTO
	India
	244,050
	Feb-06
	Dec-06 / 
Dec-07
	Completed. 
	Final animal health training finalized.

	Evaluation consultant contracted for plant health component.

	STDF 15
	Expanding SPS capacities at national and regional levels
	Develop a training programme and core group of trainers to deliver training for veterinary officials. 
	OIE, WTO
	OIE delegates from Mali, Thailand, Egypt, Common-wealth of Independent States (OIS) and Latin America.
	130,614
	Sep-04
	Sep-04 /
Dec-07
	Completed. 
	Evaluation 

ongoing.
	Dissemination of evaluation report.

	STDF 89
	International Plant Health Risk Analysis Workshop
	Enhance expertise and capacity of countries and NPPOs to conduct pest risk analysis (PRA). 

	FAO
	Officials (29) from developing and least developed countries 
	147,000
	Sep-05
	Oct-05 /
May-07
	Completed. Information available on IPPC website (https://www.ippc.int/servlet/CDSServlet?status=ND01ODQ1NSY2PWVuJjMzPSomMzc9a29z). 
	Evaluation 

ongoing. 
	Dissemination of evaluation report.

	STDF 56
	Capacity building to enhance implementation of the Codex Alimentarius Code of Practice on animal feeding
	Strengthen implementation of  good animal feeding practices and good manufacturing practices through development of training manuals, regional workshops in Africa, Latin America and Asia and country-level training.
	International Feed Industry Federation (IFIF)
	Feed industry in developing countries.
	150,000
	Mar-05
	Sep-05 /
Nov-06
	Evaluation distributed at Jun-07 WG meeting.  


	STDF attended IFIF annual meeting at FAO (Oct-07).  Evaluation results reported to IFIF meeting.


	Awaiting finalization of manual prior to approval of final payment.  Awaiting progress from FAO. 

	STDF 37
	Assistance to developing countries in the implementation of International Standard for Phytosanitary Measure (ISPM) 15 
	Train officials on implementation of ISPM 15 (Guidelines for regulating wood packaging material in international trade) to ensure minimal trade disruptions.
	IPPC, FAO
	171 delegates (representing 79 countries and 6 regional plant protection organizations) attended workshop.


	332,000
	Sep-04
	Nov-04 / 
Mar-06
	Completed. Training materials available on IPPC website (https://www.ippc.int/servlet/CDSServlet?status=ND00OTEyNyY2PWVuJjMzPSomMzc9a29z)
	Evaluation completed and discussed at WG meeting in Jun-07.
	None.

	STDF 14
	Evaluation of capacity of national veterinary services 
	Develop a veterinary capacity evaluation tool based on the IICA Performance Vision Strategy document.
	OIE
	IICA 
	37,000
	Nov-03
	May-06
	Completed. 
	Evaluation completed (http://www.oie.int/eng/oie/organisation/en_vet/_eval_tool.html).
	None.

	STDF 20
	Country-based plans for SPS-related development
	Carry out baseline studies of SPS capacity and apply cost-benefit analysis to examine returns on investment in terms of foreign trade and an improved SPS situation.  
	WTO
	Peru and Uganda
	170,862
	Sep-03
	Nov-04 / Mar-07
	Completed. Update of information being undertaken by Prom Peru. Independent evaluation to be contracted.
	Meeting held with Peruvian authorities in Sep-07.  Peru updating analysis.
	Identify contractor for ex post evaluation.

	STDF 19
	Model arrangements for SPS stakeholder involvement at the national level
	Improve SPS-related information flows and information sharing between the public and private sector with positive spin-offs for market access
	WTO
	Sri Lanka and Paraguay
	291,218
	Sep-04
	Dec-04 /
Apr-07
	Completed.   Awaiting final project report.  Independent evaluation to be undertaken.  
	Various correspond-ence with project managers.  
	Follow-up dependent on receipt of final report.  Independent evaluation to be commissioned.   

	STDF 9
	Model programme for developing food standards within a risk analysis framework 
	Strengthen capacity of low income countries in the Asia Pacific Region to develop food standards based on international requirements and participate in Codex
	FAO
	Asia Pacific countries
	70,848
	Nov-03
	Mar-05 /
 Sep-06
	Project completed.  
	None required.
	Final project report on STDF website. 

	STDF 10
	Support to pilot activities for national implementation of the International Portal on Food Safety, Animal and Plant Health in Turkey and Uganda

	Establish national windows for IPFSAPH through training and the development of a handbook
	FAO
	Turkey and Uganda
	59,400
	Sep-03
	Mar-05 / 
Sep-06
	Completed.  Independent evaluation planned. 
	Contact with FAO on status of project.  
	Final report received (Jun-08).  Contract independent evaluation.

	STDF 5
	STDF Database
	Establish a database covering the period 2001-03 to: i) help reduce duplication and gaps in activities; and ii) track SPS-related technical assistance flows and trends. 
	WTO
	Database
	73,474
	Jun-03
	Jul-03 / 
Dec-05
	Project completed. Database available on STDF website (http://stdfdb.wto.org).  Report submitted to SPS Committee (G/SPS/GEN/726).
	None required.
	None required. 


(d)
Projects developed by STDF but funded by other organizations

	Project
	Title
	Objective
	Implementing/Oversight Agency
	Beneficiary
	Budget in US$
	Approval date
	Start /End Date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 100
	Strengthening the national food control system for the fisheries sector in Cape Verde
	Assist the fish processing sector in Cape Verde to comply with international food safety standards.
	To be determined.
	Fish processing sector in Cape Verde
	
	Jun-07
	To be confirmed 

(TBC)
	Approved in principle by the WG.  Funding sought outside the STDF.
	Information from local donor that funding may be available in 2008.
	Follow-up with local donor and national authorities. 

	STDF 126
	Support for the establishment of the Horticulture Development Council of Tanzania
	Assist the Tanzanian horticulture sector to address SPS issues.  Project responds to a priority need identified by the IF.
	To be determined.
	Tanzania Horticulture Association
	
	Jun-07
	TBC
	Approved in principle by the WG.  Funding initially sought outside the STDF.
	STDF Secretariat met applicant and donors in Tanzania in Oct-07 and
Feb-08 to discuss project.  Donors requested updating of project document.
	Update of project proposal to address donor comments.

	STDF 113
	Strengthening SPS controls in Burundi
	Enhance the capacity of the Burundi Bureau of Standards (BBN) including   training on SPS compliance for public and private sector officials.  
	To be determined.
	Burundi
	513,000
	Mar-07
	TBC
	Project approved by WG.  Funding secured.
	Mission to Burundi (Apr-07) as part of IF work.  Agreement reached with EC on funding through STABEX.  
	Follow-up on final implem-entation arrangements. 

	STDF 66
	Project preparation grant in Mozambique 
	Improve SPS compliance for horticulture exporters in regional and international markets.  Project based on IF DTIS.
	UNCTAD
	Mozambique
	20,000
	Mar-05
	TBC
	Project funded by United Kingdom Department for International Development (DFID). 
	None required. 
	None required. 


(e)
Projects for which approval has been revoked by the Working Group 

	Project
	Title
	Objective
	Implementing/

Oversight Agency
	Beneficiary
	Budget in US$
	Approval date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 64
	Facilitating livestock trade in Djibouti
	Facilitate livestock trade from Djibouti through training for private and public sector veterinary officials.  Project based on IF DTIS.
	FAO
	Djibouti
	560,000
	Sep-05
	Approval withdrawn at Mar-07 WG meeting.  Applicant invited to resubmit project for funding.
	Project to be reformulated by OIE and FAO as part of STDF 13. 
	Reporting by OIE and FAO at  WG meetings in 2008.


STATUS OF APPROVED PROJECT PREPARATION GRANTS (PPGS)
 
(a)
PPGs awaiting contracting

	Project
	Title
	Objective
	Implementing/

Oversight Agency
	Beneficiary
	Approval date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 221
	Supporting implementation of SPS standards in Burkina Faso
	Identify specific SPS issues and constraints affecting sesame production and exports and develop a project proposal aimed at overcoming these constraints and improving market access  
	TBC
	Burkina Faso
	Apr-08
	Pending. 
	 Contact with authorities in Burkina Faso. 
	Mission planned early Jul-08.

	STDF 223
	Strengthening the official food control in Moldova to support the emerging food businesses
	Assess requirements to strengthen official food controls, standards and food inspection based on specific priority commodities identified in the World Bank Action Plan and develop a proposal for follow-up.  
	TBC
	Republic of Moldova
	Apr-08
	Pending.
	International consultant identified. TORs drafted.  Contact with MCC. Awaiting government clearance.
	Mission of international consultant planned for Jul-08.  


(b)
PPGs currently being implemented
	Project
	Title
	Objective
	Implementing/

Oversight Agency
	Beneficiary
	Approval date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 105
	Compartment-alization
	Design a demonstration project on how to apply compartmentalization. 
	OIE
	Brazil and Thailand
	Jun-07
	Implementation ongoing. 
	Project contracted.
	Fieldwork in Brazil and Thailand.

	STDF 191
	Enhancing Sierra Leone's national SPS capacity
	Design a national SPS framework.  
	TBC
	Sierra Leone
	Jun-07
	Implementation ongoing.
	Fieldwork ongoing.
	Final report expected (Apr-08). 

	STDF 172
	Expanding Nigeria’s food exports through enhanced SPS capacity
	Enhance Nigeria's capacity in the SPS area and improve the country's ability to export high-value food products.
	TBC 
	Nigeria
	Mar-07
	Implementation ongoing.
	Fieldwork ongoing.
	Report expected (Apr-08). 

	STDF 165
	Improving fruit production SPS controls in Madagascar


	Assist Madagascar to establish pest-free places of production.  
	TBC
	Madagascar
	Mar-07 and Nov-07
	Implementation ongoing.
	Project contracted.
	Report expected (Nov-08).

	STDF 100
	Strengthening food control systems in  Cape Verde, particularly in the fisheries sector
	Develop a project proposal to strengthen food control systems in Cape Verde through use of the FAO/WHO "Guidelines to Assess Capacity Building Needs in Official Food Control Systems".  
	WTO
	Cape Verde
	Sep-05
	Ongoing.
	Approved for funding outside STDF.
	Ongoing follow-up.

	STDF 116
	Establishment of a traceability system for the livestock sector in Costa Rica
	Assist in the development of the animal health directorate's National Epidemiological Surveillance Programme by introducing a traceability system for livestock farms. 
	WTO
	Costa Rica
	Feb-06
	Ongoing.
	Draft project document tabled 
at WG meeting (Nov-07).  Revisions requested from applicant.
	Project reviewed for WG meeting (Apr-08).

	STDF 52
	Post-harvest contamination in Malawi and Zambia
	Develop a project proposal to address post-harvest contamination problems in the paprika and groundnut sectors in Malawi and Zambia.  Project based on IF DTIS.
	WTO
	Malawi and Zambia
	Mar-05
	Ongoing.
	UNIDO/
COMMARK second mission to Zambia (Nov-07).  Project developed for funding.
	Follow-up with COMMARK and UNIDO.

	STDF 126
	Assistance to establish a horticulture industry organization in Tanzania 
	Develop a business plan and facilitate the establishment of a horticulture association in Tanzania.
	WTO
	Tanzania
	Feb-06
	Approved.
	Project approved at WG meeting (Jun-07).
	Redrafting of project document to reflect local donor comments.


(c)
Completed PPGs resulting in a project which has been funded

	Project
	Title
	Objective
	Implementing/

Oversight Agency
	Beneficiary
	Approval date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 155
	Nicaragua market-oriented training service on standards application
	Survey Nicaragua's SPS requirements in the plant health sector to improve export competitiveness.
	Michigan State University (MSU)
	Nicaragua
	Oct-06
	Completed
	Project tabled at WG meeting (Nov-07).  
	Funding being sought outside STDF.

	STDF 171
	Phytosanitary Centre of Excellence
	Revise a project document to establish a Phytosanitary Centre of Excellence in Kenya.  If funded the project would address issues raised in the IF DTIS reports for Uganda, Tanzania and Rwanda. 
	WTO
	Kenya
	Mar-07
	Ongoing.
	Project approved for funding.
	None.

	STDF 127
	Strengthening the capacity of the Benin Chamber of Commerce to track SPS-related development in exports markets
	Establish an information centre within the Benin Chamber of Commerce to ensure that firms are aware of SPS measures affecting their existing or planned exports. 
	WTO
	Benin
	Jun-06
	Ongoing.
	Project approved for funding (Nov-07). 
	Discussion with FAO on implementation.

	STDF 88
	Nepal SPS training project preparation grant
	Evaluation of the training needs of Nepal's SPS authorities and design a training programme.
	FAO
	Nepal
	Sep-05
	Project approved at WG meeting (Mar-07). 
	Project approved and contracted..
	None required.

	STDF 113
	Project preparation grant to survey food safety needs in Burundi 
	Apply the FAO/WHO "Guidelines to Assess Capacity Building Needs in Official Food Control Systems" to survey the food safety situation in Burundi and develop a trade-related project.
	WTO/ Burundi Standards Bureau
	Burundi
	Feb-06
	Project approved at WG meeting (Mar-07).  Decision to seek non-STDF funding.
	Mission to Burundi (Apr-07). 
	None required.

	STDF 102
	Project preparation grant for Mali 
	Design a project to enhance SPS capacity in the fruit and vegetable sector.
	WTO
	Mali
	Sep-05
	Project approved at WG meeting (Jun-06).
	None required.
	None required.

	STDF 103
	Project preparation grant for Rwanda
	Design a project to enhance SPS capacity in the fruit and vegetable sector.
	 WTO
	Rwanda
	Sep-05
	Project approved at WG meeting (Jun-06).
	None required.
	None required.

	STDF 62
	Project preparation grant in Cameroon 
	Apply the FAO/WHO "Guidelines to Assess Capacity Building Needs in Official Food Control Systems".
	 WTO
	Cameroon
	Sep-04
	Project approved at WG meeting (Aug-05).
	None required.
	None required.

	STDF 63
	Project preparation grant in Benin 
	Application of FAO/WHO "Guidelines to Assess Capacity Building Needs in Official Food Control Systems". 
	 WTO
	Benin
	Mar-05
	Project approved at WG (Feb-06).
	None required.
	None required.

	STDF 69
	Project preparation grant in Yemen 
	Survey of SPS issues in the fisheries sector and project design.  Project based on needs identified in IF DTIS report. 
	 WTO
	Yemen
	Mar-05
	Project approved at WG meeting (Feb-06).
	None required.
	None required.

	STDF 64
	Project preparation grant in Djibouti 
	Field research and design of project in the livestock sector in Djibouti.  Project based on needs identified in IF DTIS report.
	 WTO
	Djibouti
	Mar-05
	Project approved at WG meeting (Sep-05).
	None required.
	None required.

	STDF 65
	Project preparation grant in Guinea 
	Develop a project proposal that builds on the UNCTAD evaluation of costs of compliance in the tropical fruit sector.  Project based on needs identified in IF DTIS report.
	 UNCTAD
	Guinea
	Mar-05
	Project approved at WG meeting (Sep-05).
	None required.
	None required.

	STDF 66
	Project preparation grant in Mozambique 
	Develop a project proposal that builds on the UNCTAD evaluation of costs of compliance in the tropical fruit sector.  Project based on needs identified in IF DTIS report.
	 UNCTAD
	Mozambique
	Mar-05
	Project funded by DFID.
	None required.
	None required.


(d)
Completed PPGs for projects which have not been funded
	Project
	Title
	Objective
	Implementing/

Oversight Agency
	Beneficiary
	Approval date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 46
	Project preparation grant on implementation of Codex standards (WHO Africa)
	Assist WHO Africa to develop a project proposal to support selected African countries to implement Codex standards.
	WHO/WTO
	Benin and Tanzania.
	Feb-06
	Completed.
	Shortcoming in iInitial fieldwork and resultant project documents.  Follow-up research work in Benin pointed to flaws in approach.
	Discontinued.

	STDF 38
	Agricultural Health and Food Safety Laboratory Needs Assessment for CARICOM Countries
	Survey laboratory capacity in CARICOM to develop a project to assist in development of a regional strategy on laboratory infrastructure.
	CARICOM
	Caribbean countries.
	Sept-04.
	Initial laboratory survey completed but no final project document submitted.
	PPG discussed with Caricom Secretariat at regional SPS workshop (Jul-07).  Laboratory report circulated to participants.
	Suspended.

	STDF 101
	Eritrea project preparation grant
	Apply FAO/WHO "Guidelines to Assess Capacity Building Needs in Official Food Control Systems" and design a project.
	WTO
	Eritrea
	Sep-05
	Fieldwork complete.  Report and project submitted to WG. Project not accepted for funding.


	
	None required.

	STDF 61
	Project preparation grant in Cambodia 
	Fieldwork in Cambodia to develop a project proposal.  Grant application presented in July 2005.
	
	Cambodia
	Mar-05
	Fieldwork complete.  Report and project submitted to WG.  Project not accepted for funding.
	
	None required.


(e)
PPGs revoked by the Working Group
	Project
	Title
	Objective
	Implementing/

Oversight Agency
	Beneficiary
	Approval date
	Status
	Actions since last WG (04/04/08)
	Next action needed

	STDF 68
	Project preparation grant on SPS cooperation for South Asian Association for Regional Coperation (SAARC) 
	Support regional cooperation on SPS issues among SAARC countries.   
	TBC
	SAARC
	Mar-05
	Delay in implementation for over two years.  WG meeting (Mar-07) decided to withdraw PPG approval and invite SAARC to re-apply.
	Letter sent to SAARC.  STDF to work with SAARC on new application.
	None required.


__________
� This document has been prepared under the Secretariat's own responsibility and is without prejudice to the positions of Members or to their rights or obligations under the WTO.


� All PPGs are funded from the STDF.  The budget for PPGs is US$20,000 unless otherwise indicated. 






